
Cost and Schedule of Milestones

Project Name

Students Portal 12/1/2001 9/30/2002 1,677.5 40% 664.4 48% 805.2 805.2
FP Portal 12/1/2001 9/30/2002 1,677.5 40% 664.4 48% 805.2 805.2
Upgrade Schools Portal 10/1/2002 9/30/2003 1,000.0 0% 0.0 0.0
Students Portal Capability 10/1/2002 9/30/2003 950.0 0% 0.0 0.0
FP Portal Capability 10/1/2002 9/30/2003 550.0 0% 0.0 0.0
Schools Portal Capability 10/1/2003 9/30/2004 700.0 0% 0.0 0.0
Students Portal Capability 10/1/2003 9/30/2004 800.0 0% 0.0 0.0
FP Portal Capability 10/1/2003 9/30/2004 500.0 0% 0.0 0.0

0% 0.0 0.0
0% 0.0 0.0
0% 0.0 0.0
0% 0.0 0.0
0% 0.0 0.0
0% 0.0 0.0
0% 0.0 0.0

Development Subtotal 7,855.0 1,328.7 1,610.4 1,610.4

Maintenance:
FY 2001 10/1/2000 9/30/2001 0.0 100% 0.0 0.0
FY 2002

1st Quarter 10/1/2001 12/31/2001 50.0 100% 50.0 100% 50.0 50.0
2nd Quarter 1/1/2002 3/31/2002 50.0 100% 50.0 100% 50.0 50.0
3rd Quarter 4/1/2002 6/30/2002 50.0 0% 0.0 0.0
4th Quarter 7/1/2002 9/30/2002 50.0 0% 0.0 0.0

FY 2003
1st Quarter 10/1/2002 12/31/2002 112.5 0% 0.0 0.0
2nd Quarter 1/1/2003 3/31/2003 112.5 0% 0.0 0.0
3rd Quarter 4/1/2003 6/30/2003 112.5 0% 0.0 0.0
4th Quarter 7/1/2003 9/30/2003 112.5 0% 0.0 0.0

FY 2004 10/1/2003 9/30/2004 450.0 0% 0.0 0.0
Maintenance Subtotal 1,100.0 100.0 100.0 100.0
Project Total 8,955.0 1,428.7 1,710.4 1,710.4
All dollars in thousands
*Budgeted Cost of Work Scheduled

Planned Value of Work Scheduled as 
of Analysis Date 1429 Analysis Date 3/31/2002

Cost Variance  (BCWP-ACWP) 0
% Cost Variance  (CV/BCWP) 0%

Schedule Variance  (BCWP-BCWS to date) 281.6871287
% Schedule Variance  (SV/BCWS to date) 20%

Comments:
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Project Funding Plan

Project Name

FY2002 FY2003 FY2004 FY2005 FY2006 FY2007
Budget Level 3,555.0 2,950.0 2,450.0 450.0 450.0 450.0
Redirections
Funding Change 
Request 

Subtotal 3,555.0 2,950.0 2,450.0 450.0 450.0 450.0
Funding from Other 
Sources 

Total Initiative Funding 

3,555.0 2,950.0 2,450.0 450.0 450.0 450.0
*dollars in thousands

Comments:

Cost Variances:

Project Funding Plan Assistance Tool:

2000 2001 2002 2003 2004 Total
Students Portal 12/1/2001 9/30/2002 1,677.5 -            -             1,678         -             -          1,678      
FP Portal 12/1/2001 9/30/2002 1,677.5 -            -             1,678         -             -          1,678      
Upgrade Schools Portal 10/1/2002 9/30/2003 1,000.0 -            -             -            1,000         -          1,000      
Students Portal Capability10/1/2002 9/30/2003 950.0 -            -             -            950            -          950         
FP Portal Capability 10/1/2002 9/30/2003 550.0 -            -             -            550            -          550         
Schools Portal Capability10/1/2003 9/30/2004 700.0 -            -             -            -             700         700         
Students Portal Capability10/1/2003 9/30/2004 800.0 -            -             -            -             800         800         
FP Portal Capability 10/1/2003 9/30/2004 500.0 -            -             -            -             500         500         
0 -            -             -            -             -          -          
0 -            -             -            -             -          -          
0 -            -             -            -             -          -          
0 -            -             -            -             -          -          
0 -            -             -            -             -          -          
0 -            -             -            -             -          -          
0 -            -             -            -             -          -          

Development Subtotal 7,855           -            -             3,355         2,500         2,000      7,855      

Maintenance:
FY 2001 10/1/2000 9/30/2001 -            -             -            -             -          -          
FY 2002

1st Quarter 10/1/2001 12/31/2001 50.0 -            -             50              -             -          50           
2nd Quarter 1/1/2002 3/31/2002 50.0 -            -             50              -             -          50           
3rd Quarter 4/1/2002 6/30/2002 50.0 -            -             50              -             -          50           
4th Quarter 7/1/2002 9/30/2002 50.0 -            -             50              -             -          50           

FY 2003
1st Quarter 10/1/2002 12/31/2002 112.5 -            -             -            113            -          113         
2nd Quarter 1/1/2003 3/31/2003 112.5 -            -             -            113            -          113         
3rd Quarter 4/1/2003 6/30/2003 112.5 -            -             -            113            -          113         
4th Quarter 7/1/2003 9/30/2003 112.5 -            -             -            113            -          113         

FY 2004 10/1/2003 9/30/2004 450.0 -            -             -            -             450         450         
Maintenance Subtotal 1,100           -            -             200            450            450         1,100      
Project Total 8,955           -            -             3,555         2,950         2,450      8,955      

The table below is provided as a reference tool to aid in the estimation of total initiative funding requirements (above) through FY 2004.  The 
information provided reflects your input on the previous Cost and Schedule of Milestones worksheet.  The numbers provided depict the actual 
fiscal year that expenses will be incurred, regardless of when the funds were obligated.  This information should be used to determine your 
funding requirements.  Data captured from the Cost and Schedule of Milestones worksheet is only available through FY 2004.  However, having 
this information available through FY 2004 should also allow for more accurate funding plans for FY 2005 and beyond.

Spending by Fiscal YearTotal 
Milestone 

Cost

Planned 
Completion 

DateDevelopment:
Planned 

Start Date
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(1) For Budget Year 2003, if you are requesting a funding increase of greater than 10 percent of the total funding amount 
(a) received during fiscal year 2002 or (b) the fiscal year 2003 President's budget, please explain the reason for the 
requested budget increase.

(2) For Budget Year 2004, if you are requesting a finding increase of greater than 10 percent of the total funding amount 
of your revised request for Budget Year 2003, please explain the reason for the requested funding increase.
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IRB Summary

Project Name

Cost of FTEs:
FY2001 FY2002 FY2003 FY2004 FY2005 FY2006 FY2007 Total

Number of Department FTEs 3.00 3.00 3.00
Fully Burdened FTE Rate (in 
thousands of dollars) 88.5 93.0 101.5 106.0 111.0 116.0 121.0
Department FTE Costs 0.0 279.0 304.5 318.0 0.0 0.0 0.0 901.5

Maintenance and Development Expenses:
FY2001 FY2002 FY2003 FY2004 FY2005 FY2006 FY2007 Total

Maintenance Expenses:
Minimum to Sustain 200.0 250.0 250.0 200.0 200.0 200.0 1,300.0
Technology Refresh 0.0 200.0 200.0 250.0 250.0 250.0 1,150.0

Subtotal Maintenance/Operational 0.0 200.0 450.0 450.0 450.0 450.0 450.0 2,450.0

Development Expenses:
Planning 700.0 500.0 300.0 1,500.0
Useful Segment 1 2,655.0 2,000.0 1,700.0 6,355.0
Useful Segment 2 0.0
Useful Segment 3 0.0
Useful Segment 4 0.0
Useful Segment 5 0.0

Subtotal Development 0.0 3,355.0 2,500.0 2,000.0 0.0 0.0 0.0 7,855.0
Subtotal Expenses  0.0 3,555.0 2,950.0 2,450.0 450.0 450.0 450.0 10,305.0
Department FTEs 0.0 279.0 304.5 318.0 0.0 0.0 0.0 901.5
Total Expenses 0.0 3,834.0 3,254.5 2,768.0 450.0 450.0 450.0 11,206.5

Breakout of FTEs:

FY2001 FY2002 FY2003 FY2004 FY2005 FY2006 FY2007
Percentage Maintenance 6.00% 18.00% 22.50% 100.00% 100.00% 100.00%
Percentage Development

Planning 15.00% 10.00% 5.00% 0.00% 0.00% 0.00%
Useful Segments 79.00% 72.00% 72.50% 0.00% 0.00% 0.00%

Total Percentage
(Total should equal 100%) 0.00% 100.00% 100.00% 100.00% 100.00% 100.00% 100.00%

Total Maintenance and Development Expenses:
Total Maintenance 0.0 216.7 504.8 521.6 450.0 450.0 450.0 2,593.1
Development:

Planning 0.0 741.9 530.5 315.9 0.0 0.0 0.0 1,588.2
Useful Segments 0.0 2,875.4 2,219.2 1,930.6 0.0 0.0 0.0 7,025.2

Total Development 0.0 3,617.3 2,749.7 2,246.5 0.0 0.0 0.0 8,613.4
*dollars in thousands

Comments:
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Please consider the number of FTEs allocated to this initiative by fiscal year (identified on the Life Cycle Cost sheet and Row 17 above) 
and estimate by percentage the level of effort associated with maintenance and development activities.  Development level of effort 
estimates should be further subdivided planning and useful segment support. 
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Lifecycle Cost Estimate

Project Name

Lifecycle Costs:
2001 2002 2003 2004 2005 2006 2007 Total*

Savings 0.0
Expenses :

Hardware  0.0
Software  500.0 500.0
Contractor Services  3,300.0 2,400.0 2,400.0 425.0 425.0 425.0 9,375.0
Training  0.0
Security 255.0 50.0 50.0 25.0 25.0 25.0 430.0
Other  0.0

Subtotal Expenses  0.0 3,555.0 2,950.0 2,450.0 450.0 450.0 450.0 10,305.0
Department FTE Costs 0.0 279.0 304.5 318.0 0.0 0.0 0.0 901.5
Total Expenses 0.0 3,834.0 3,254.5 2,768.0 450.0 450.0 450.0 11,206.5
Net Savings
(Savings - Expenses) 0.0 -3,834.0 -3,254.5 -2,768.0 -450.0 -450.0 -450.0 -11,206.5
Discount Factor 1.000 0.9569 0.9157 0.8763 0.8386 0.8025
Net Present Value -3,834.0 -3,114.4 -2,534.7 -394.3 -377.4 -361.1 -10,615.9
dollars in thousands
* Totals do not include FY 2001 costs

Non-IT Contract Cost Estimates:

2002 2003 2004 2005 2006 2007 Total

Other Costs (Any OTHER costs 
associated with this contract that 
are NOT IT costs.) 0.0

Comments:

FSA Portals

If the initiative is but one part of a contract that supports an information process, such as a data collection or business process, 
then please provide in thousands of dollars the ADDITIONAL contract costs for fiscal years 2001 through 2007.  In these cases, 
the total contract costs will exceed the IT costs.

2001
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Validation

Project Name

FY2001 FY2002 FY2003 FY2004 FY2005 FY2006 FY 2007 Total
Total Expenses Not Including FTEs

IRB Summary 0.0 3,555.0 2,950.0 2,450.0 450.0 450.0 450.0 10,305.0
Lifecycle Cost 0.0 3,555.0 2,950.0 2,450.0 450.0 450.0 450.0 10,305.0
Project Funding Plan 3,555.0 2,950.0 2,450.0 450.0 450.0 450.0

Total Department FTEs
IRB Summary 0.0 279.0 304.5 318.0 0.0 0.0 0.0 901.5
Lifecycle Cost 0.0 279.0 304.5 318.0 0.0 0.0 0.0 901.5

Total Expenses including FTEs
IRB Summary 0.0 3,834.0 3,254.5 2,768.0 450.0 450.0 450.0 11,206.5
Lifecycle Cost 0.0 3,834.0 3,254.5 2,768.0 450.0 450.0 450.0 11,206.5

*dollars in thousands

Comments:

Exhibit 53 Information:
FY2002 FY2003 FY2004

IT Goal A6
IT Expenses (Net of FTE Costs) 3,555.0 2,950.0 2,450.0
Number of IT FTE 3.0 3.0 3.0
Steady State % 5.65% 15.51% 18.84%
Development % 94.35% 84.49% 81.16%
IT Security % 1.81%
Financial Management % 0.00%
Maintenance/Operational 216.7 504.8 521.6
Development 3,617.3 2,749.7 2,246.5
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